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SHOPP 

Quantity
SHOPP Outputs Comments

0M520 ORA 039 SHOPP $2,300 $25 $929

Modify Signals, Add Safety Lighting 

Refresh Pavement & ADA Upgrades 05/20/15 06/01/17 08/11/17 09/01/17 03/01/18 165 Collisions Reduced

0N090 ORA 091 SHOPP $3,400 $0 $600

Relocate facilities, construct roadside 

paving, access roads and improve worker 

safety

09/15/16 08/01/17 09/01/17 10/02/17 05/01/18 60 Location(s)

0N650 ORA 005 SHOPP $3,000 $8 $600

Resurface AC surface with OGAC, install 

Approx. 3500 LF of MBGR, and install new 

delineation 11/01/16 12/01/17 02/02/18 03/01/18 07/25/18 70 Collisions Reduced

0N100 ORA 133 SHOPP $1,900 $0 $600

Relocate facilities, construct roadside 

paving, access roads and improve worker 

safety 04/21/17 12/01/17 02/01/18 03/01/18 09/01/18 25 Location(s)

0N300 ORA 241 SHOPP $1,100 $0 $816

Improve OFF RAMP Corner Sight 

Distance 10/01/17 12/01/17 01/15/18 03/31/18 09/01/18 55 Collisions Reduced

0N990 ORA 039 SHOPP $569 $56 $657
Modify Signals, Safety Lighting, bring ADA 

to standard, and refresh Striping if needed
06/01/16 01/02/18 04/02/18 04/06/18 10/01/18 20 Collisions Reduced

0N270 ORA 091 SHOPP $4,687 $0 $1,829
Renew and Upgrade Peralta WB Weigh 

Station
05/27/16 01/26/18 04/01/18 04/25/18 09/15/18 1 Location(s)

(Accelerated Project) 

Medium risk                                    

Utility related 

0P390 ORA 005 SHOPP $1,279 $7 $663

Modify existing signals, Install high 

visibility LED, refresh pavement 

delineation, and ADA if needed

06/24/16 03/30/18 04/30/18 05/30/18 10/15/18 25 Collisions Reduced

0N500 ORA 055 SHOPP $1,900 $0 $675

Relocate facilities away from traffic, 

construct roadside paving, access gates 

and trails to improve worker safety

10/01/17 04/01/18 05/01/18 06/01/18 12/01/18 33 Location(s)

(Accelerated Project) 

Medium risk                                          

Impacts priorities on other 

projects 

0M900 ORA 022 SHOPP $10,522 $20 $5,841

Improve/Reconfigure Channelization,  

Shortening the existing Collector-

Distributor (CD) Road Concrete Barrier

04/15/17 04/16/18 05/15/18 06/15/18 12/03/18 1125 Collisions reduced
Medium risk                                  

Complex interchange, structure 

staging, Condensed Delivery 

Schedule

Y 0H028 ORA 005 SHOPP $3,000 $0 $1,110

Upgrade existing fiber optic 

communication system, closed circuit 

television and electronic equipment

03/01/17 04/30/18 05/15/18 06/15/18 12/01/18 7 Field Elements

(Accelerated Project) 

Medium Risk 

ITS elements delivery 

Y 0M480 ORA 57 SHOPP $1,100 $20 $1,166

Modify Signals, Safety Lighting, Bring ADA 

To Standard, and Refresh Striping If 

Needed

05/19/17 04/30/18 06/15/18 06/29/18 12/15/18 91 Curb Ramps

(Accelerated Project) 

Medium Risk 

ADA project, utility conflict risk, 

impacts priorities on other 

projects.

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 12

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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